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1. PROJECT DESCRIPTION
Overview
The goal of this project is to analyze the current naming situation in Eiffel and the
problems which can occur due to the lack of namespaces. A tool should be provided
which resolves these conflicts.
Scope of the work
· Analysis: As a start, the current situation must be analyzed with an emphasis on
the implications of a system lacking namespacing facilities.
· Tool development: A tool should be developed to resolve the problems discovered
in the analysis phase.
· Report: Documentation of the results of analysis and development
Intended results
· Name clash resolving tool: A tool which resolves name clashes in Eiffel projects 
· Report: Documentation of the results of analysis and development
2. BACKGROUND MATERIAL
Reading list
· Object Oriented Software Construction [1]
· Eiffel – the language [2]
· Component Software [5]
· Namespaces in XML [4]3. PROJECT MANAGEMENT
Objectives and priorities
· understand the current situation and problems (high priority), possibly including
ideas for alternative solutions
· provide a tool to help solve major problems (priority)
Criteria for success
A tool must be provided which helps developers resolve name clashes in Eiffel.
Method of work
ISE Eiffel Studio will be used for the project. Utilities provided by GoboSoft [3] will be
used as needed.
Quality management
Regular meetings with the project supervisor
Documentation
A report of my work will be written, partly in parallel to the work and finished at the end
of the project. The documentation of the source code will include a description of the
main classes as well the major design decisions.
4. PLAN WITH MILESTONES
Project steps
Analysis
· What are the major sources of name clashes?
· What possibilities are there to resolve them?
· Studying the tools which can be used for this task (Gobo).
· Design the tool which will be the major output of the project.
Implementation
· Implementation of the tool
Documentation
· Report
Deadline
Project Start: April 19, 2005Deadline: July 15, 2005
Tentative schedule
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Analysis                          
Study the problem                          
Design of tool                          
Implementation                          
Implement the tool                          
Documentation                          
Report                          
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